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Vision – Berkeley Lab Priorities

BIOCAMPUS CAMPAIGN

EXASCALE FOR SCIENCE

ADVANCED LIGHT SOURCE UPGRADE 

Next Generation of Scientists

Lab-Wide Initiatives
• Advanced Biogenic 

Chemicals and Materials
• Electron Microscopy
• Next Generation 

Microelectronics
• Machine Learning for 

Science
• Water-Energy Nexus
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Building Construction and Demolition Map



Old Town Demolition Phase 1 Update

• Finished project completion 
criteria for Old Town Phase 
I in May

• Phase I project closeout 
activities underway

• Phase 1 CD-4 received 
August 18, 2017



Old Town Demo Phase 3 and 4

• Phases III and IV address remnant issues near 
Buildings 5, 16, 52, and 52A that are beyond Phase I 
scope 

• Phase 3 Contracts awarded the week of 
Sept.11 for clean-up and disposal

• Phase 3 Field work planned for Sept. – Dec. 
2017

• Phase 4 to follow this fall
• Phase II - Developing planning documents for 

Buildings 4, 14, 7, 7C
• Partnering with EM to develop sequence
• Likely 4 and 14 to start
• Sampling plans being prepared
• Cost estimates being refined



IGB: Perspective from northwest
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IGB: Status 

• Current planned construction completion is December 2018, 
move planned to take 6 months

• Grade beam work 100% complete
• Shop drawing submittals for MEP systems underway
• Underslab utilities 100% complete
• Radiant flooring tubing being installed
• Foundation slab pour in October

• MUP foundation complete and steel frame erected
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Bayview Retaining Wall Repair
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Thank You

Find us at:  www.lbl.gov
14


